

HEADING	ACTION	PRIORITY	TIMESCALE	COST TO PC	FUNDING SOURCE	RESPONSIBILITY FOR ACTION	NOTES	TARGET TIMESCALE
		H/M/L	S/M/L					
WASTE MANAGEMENT	Investigate opportunities for and implications of recycling areas	H	S	-	PC?	Green spaces working group		End March 23
WASTE MANAGEMENT	Investigate community composting schemes	H	M		MSDC/PC	Green spaces working group		End March 23
COMMUNITY SUPPORT	Stimulate community resource exchange, eg: laxi-taxi	H	S	-	PC/MSDC	GNS/Green spaces working group	Progress GNS	End March 22
LAXFIELD WOOD	Designate as a (protected) Local Green Space	H	S		SCC	Green spaces working group	Ensure all sites listed are included in one application	End March 22
ALLOTMENT SITE - near cemetery	Designate as a (protected) Local Green Space	H	S		SCC	Green spaces working group	Involve allotment trustees	End March 22
ALLOTMENT SITE - near cemetery	Investigate and introduce rainwater collection system	L	L		PC	Green spaces working group	Involve allotment trustees	Post March 23
ALLOTMENT SITE - Bickers Hill	Designate as a (protected) Local Green Space	H	S		SCC	Green spaces working group	Involve allotment trustees	End March 22
ALLOTMENT SITE - Bickers Hill	Investigate and introduce rainwater collection system	L	L		PC	Green spaces working group	Involve allotment trustees	Post March 23
PLAYING FIELD	Develop community orchard/garden and imaginative landscaping	H	M		PC & others	Green Spaces/Pavilion working groups	Investigate other funding sources e.g. Tree Council and Sicon Foundation	End March 22
MOBBS MEADOW (County Wildlife Site 2)	Designate as a (protected) Local Green Space	H	S		SCC	Green spaces working group		End March 22

NETWORK OF FOOTPATHS	Establish more clearly & permanently identified footpaths linking those between & around Laxfield, Cratfield and Ubbeston for walkers. Create wider network of permissive paths, level & all-weather surfaces on footpaths and intermittent (rural-friendly) wayfinding signs	H	S		SCC	Green Spaces working group	Establish footpaths officer	End Sept 21
VILLAGE POND	Create new natural habitats	L	L		PC	Green spaces working group		Post March 23
TANK POND	Produce a plan to develop and improve the tank pond area	M	S		PC/Lottery funding	Green spaces working group		End March 22
TANK POND	Ensure regular maintenance plan is in place	L	L		PC	Green spaces working group		Ongoing
NEW CEMETERY	Designate and landscape a contemplation area	H	S	5500.00	PC	Green spaces working group	5.5k built into budget 21 - 22	End March 22
NEW CEMETERY	Plant a range of trees and develop a wildlife garden	H	S		PC	Green spaces working group	Investigate funding potential through the Tree Council	End March 22
NEW CEMETERY	Investigate deer fencing for the perimeter of the cemetery	H	S		PC	Green spaces working group	Clerk to investigate costs. Not in 21 - 22 budget	End Sept 21
NEW CEMETERY	Investigate decorative railings for roses and shrubs	M	M		PC	Green spaces working group	Clerk to investigate costs. Not in 21 - 22 budget. Needs to be completed after above	End March 22

HEDGEROWS	Develop an action plan to survey, map, enlist parish support and publicise. Advise relevant authorities	H	S		SCC	Green spaces working group		End March 22
CYCLE PATHS	Work with neighbouring parishes to extend the cycling network	M	L		PC	Green spaces working group	Investigate funding through Sustrans	Post March 23
CYCLE PATHS	Create safe cycle routes	M	L		SCC	Green spaces working group	Investigate funding through Sustrans	Post March 23
MISCELLANEOUS	Add bat bricks and swift boxes in all new buildings	H	S		SCC	Green spaces working group	Include in Laxfield Design Guide and work with planners	End March 22
MISCELLANEOUS	Investigate dog park	L	L		PC?	Green spaces working group	Hold until 22-23	Post March 23