

HEADING	ACTION	PRIORITY	TIMESCALE	COST TO PC	FUNDING SOURCE	RESPONSIBILITY FOR ACTION	NOTES	TARGET TIMESCALE
		H/M/L	S/M/L					
PARKING	Widen entrance to the playing field creating free visitor parking area on the playing field with interesting walk into village centre	M	M	10,000	PC	Pavilion working group	Access widening built into 21-22 budget	End March 22
SPORTS PAVILION	Develop a plan to enlarge, develop and renovate the sports pavilion and playing field area incorporating plans for satellite medical and dentist surgeries	M	M		Sport England/PC	Pavilion working group		End March 23
EDUCATION-YOUTH	Seek ways to engage young people more in the development of recreational and sporting facilities. Find ways to actively support young people's aspirations and continue to support activities financially (eg Laxitude and Litfest)	H	L		PC	Pavilion working group/PC	Section 137 monies	Post March 23
PLAYING FIELD	Develop community orchard/garden and imaginative landscaping	M	M		PC & others	Green Spaces/Pavilion working groups	Investigate other funding sources e.g. Tree Council and Sicon Foundation	End March 22
PLAYING FIELD	Investigate outdoor gym area	M	M		PC & others	Pavilion working group	Investigate other funding sources	Post March 22